
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Contract Location: Time Allowed:

H.A. JONES ELEMENTARY SCHOOL

 

Contractor:

SOUTHEASTERN SITE DEVELOPMENT, INC. Date Let:

14 EAST GORDON RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NEWNAN GA 30263-2214 Date Work Began:

Phone: (678)423-7770 Date Time Stopped:

Date Accepted:

UNITED STATES SURETY COMPANY (MD)

09/20/2013

10/04/2013

10/23/2013

10/30/2013

11/13/2013

00/00/0000

00/00/0000

244 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 05   

Elapsed Calender Days:

Percent Time: 87.70

214 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$342,268.34

$342,268.34

$95,336.05

72.15%

Counties:

Haralson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009448      $342,268.34 $342,268.34 $95,336.05 72.15% $51,153.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number: 0009448      H.A. JONES ELEMENTARY SCHOOL - SAFETY IMPROVEMENTS

 

0009448                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $246,932.29 $195,778.68 $51,153.61

Non-Participating $0.00 $0.00 $0.00

Total Earnings $246,932.29 $195,778.68 $51,153.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $246,932.29 $195,778.68 $51,153.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $246,932.29 $195,778.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $51,153.61

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .656

 13064.840 .166

0009448

 

.822 $2,168.76 $10,739.30

Category Amount: $2,168.76 $10,739.30

Category Number: 0020 EROSION CONTROL

0032 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,897.000 3,860.250

 2.520 1,286.750

 

 

5,147.000 $3,242.61 $12,970.44

0035 210-0100     GRADING COMPLETE - LS  1.000 .800

 99519.870 .200

0009448

 

1.000 $19,903.97 $99,519.87

Category Amount: $23,146.58 $112,490.31

Category Number: 0010 ROADWAY

0040 441-0104     CONC SIDEWALK, 4 IN SY  2,429.000 2,427.152

 23.300 92.444

 

 

2,519.596 $2,153.95 $58,706.59

Category Amount: $2,153.95 $58,706.59

Category Number: 0030 SIGNING & MARKING

0067 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  119.000 .000

 20.420 75.000

 

 

75.000 $1,531.50 $1,531.50

Category Amount: $1,531.50 $1,531.50

Category Number: 0010 ROADWAY

0068 636-2070     GALV STEEL POSTS, TP 7 LF  165.000 .000

 8.640 96.200

 

 

96.200 $831.17 $831.17

Category Amount: $831.17 $831.17



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0069 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  118.000 .000

 5.440 86.100

 

 

86.100 $468.38 $468.38

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,235.000 .000

 2.550 1,601.800

 

 

1,601.800 $4,084.59 $4,084.59

Category Amount: $4,552.97 $4,552.97

Category Number: 0010 ROADWAY

0099 441-0748     CONCRETE MEDIAN, 6 IN SY  35.000 .000

 38.030 40.693

 

 

40.693 $1,547.55 $1,547.55

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  144.000 143.953

 35.860 4.333

 

 

148.286 $155.38 $5,317.54

0110 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  57.000 .000

 103.750 85.000

 

 

85.000 $8,818.75 $8,818.75

Category Amount: $10,521.68 $15,683.84

Category Number: 0020 EROSION CONTROL

0135 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  180.000 438.750

RAW CHECK DAM 4.300 .000

 

 

438.750 $.00 $1,886.63

Category Amount: $0.00 $1,886.63

Category Number: 0010 ROADWAY

0180 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  273.000 105.000

 13.450 16.000

 

 

121.000 $215.20 $1,627.45

Category Amount: $215.20 $1,627.45



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0182 163-0240     MULCH TN  20.000 1.468

 224.890 .398

 

 

1.866 $89.51 $419.64

0183 700-9300     SOD SY  8,400.000 1,693.668

 4.460 760.659

 

 

2,454.327 $3,392.54 $10,946.30

0200 167-1500     WATER QUALITY INSPECTIONS MO  7.000 6.000

 488.890 1.000

 

 

7.000 $488.89 $3,422.23

Category Amount: $3,970.94 $14,788.17

Category Number: 0030 SIGNING & MARKING

0210 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  41.000 .000

 5.440 65.296

 

 

65.296 $355.21 $355.21

Category Amount: $355.21 $355.21

Category Number: 0010 ROADWAY

0215 610-9001     REM SIGN EA  5.000 .000

 108.640 5.000

 

 

5.000 $543.20 $543.20

0220 611-5360     RESET HIGHWAY SIGN EA  5.000 .000

 217.280 5.000

 

 

5.000 $1,086.40 $1,086.40

Category Amount: $1,629.60 $1,629.60



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0235 700-8000     FERTILIZER MIXED GRADE TN  1.000 .050

 434.560 .175

 

 

.225 $76.05 $97.78

Category Amount: $76.05 $97.78

Project Total Amount: $51,153.61 $246,932.29


